

## Works Update

Hello Rod,

We have included the current programme of works for your community below.

Please note that these dates are subject to change. Updates will be sent as the programme progresses or if there are changes. Regarding the format the first date shows the permit start, the second date best represents when we expect the works to begin and the site to be active. Occasionally these will vary by a few days, to allow fluidity between permits.

It is worth noting that where possible Gigaclear will operate in the verges and footpaths which means Two-Way or Multi-Way lights may not be in situ for the whole duration of the permit, but if they are required to facilitate road crossings or works in the carrigeway then they will be in use for these sections. Permits that are for road closures will be in effect for their duration, unless the works are finished early.

These permits are also viewable via the interactive mapping tool <u>one.network</u>. This is a central database for all utility providers, not just Gigaclear, that show permits near to your location. All information of the permit, location, dates and contact information are also available on this map.

**Location:** Tithe Barn Drive

Traffic control: Priority Working

Permit Start: 07/01/2021 Permit Start: 07/01/2021 End Date: 03/03/2021

Location: Oakley Green Road

Traffic control: Multi-Way Signal

Location: Westbrook

Traffic control: Priority Working

Location: Monkey Island Lane

Traffic control: Multi-Way Signals

Location: Moneyrow Green

Traffic control: Two-Way Signals

Thank you for your continued patience, we will be sure to keep you updated as the programme progresses.

Follow us on social



To learn more about the data we collect, why and how we use it - view our <u>privacy policy</u>.